

Auchmuty Library Scheduled Works

June – July 2003

1. Monday 30th June

- **Construction** to begin on **temporary wall** between **Reference area** and Biomedical collections
- Some **lighting** will be **turned off** in the **Reference area** during the construction period but temporary lighting will be made available

2. Thursday 3rd July

- **Relocation** of the **Law Collection** to begin

3. Monday 7th July

- **Adaptive Technology Extension** area to begin **construction**. It is anticipated that this construction will take **one to two weeks**.

4. Monday 14th July

- **Relocation** of **Adaptive Technology** to begin
- **Installation** of **security gates** in L314 for **Law Reserve**
- **Removal** of **L314a** and **construction** of **Moot Room**
- **Construction** to begin on new **Law Librarian Office** next to L314b

5. Monday 21st July

- **Construction** to begin on new **ISO Office Space**
- **Temporary relocation** of **Information desk**
- **Law/Health Service Point** opened