

Flowers Room Project Timeline

STAGE 1

January – April 2008

Collection moves commence

- The relocation of serials
- Updates available on the Project Board on level 3 of the Auchmuty Library

STAGE 2

April – late 2008

Flowers Room closed for renovations

- Flowers Room serials completely relocated to open stack while roof replacement takes place
- Post graduate facilities available in another area of the library
- Group study rooms on level 4 unavailable

STAGE 3

Late 2008

Flowers Room reopens

- At the completion of the roof renovations, material returned to the Flowers Room

Serials will be available throughout the renovations. If you need help finding a serial please talk to the staff at the Loans Desk on level 3